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Mr. Tim Rehder 
U.S. Environmental Protection Agency, Region VIII 
ATTN: Rocky Flats Project Manager, 8EPR-FT 
999 18th Street, Suite 500,8WM-C 
Denver, Colorado 80202-2405 

Mr- Joe Schieffelin, Unit Leader 
Hazardous Waste Control Program 
Colorado Department of Public Health and the Environment 
4300 Cherry Creek Drive South 
Denver, Colorado 80222-1530 

Request OU 7 Milestone Extension. 

Gentlemen: 

The purpose of this letter IS to request extension for two OU 7 milestones. As the Department of 
Energy (DOE) has discussed with you, the Operable Unit (OU) 7 seep collection milestone was on 
an aggressive schedule. The delivery date for the carbon-steel tank required for the construction ol 
the Passive Seep Interception and Treatment System has been delayed. The current scheduled 
delivery date for the tank is December 22, 1995. Based on this delivery date the construction 
subcontractor cannot complete construction of the system until January 17, 1996. It is requested 
that this milestone be extended from December 27, 1995, to January 18, 1996. 

Additionally for OU 7, comments on the Interim Measurehte~m Remedial Action (wI/IRA) 
Decision Document were not received from CDPHE and EPA on October 13, 1995, as scheduled. 
As  such, the January 6, 1996, milestone for the Final IM/IRA Decision Document cannot be met. 
Based on a day-to-day slip and the remaining activity duration, the milestone is requested to be 
extended 59 working days from the date of receipt of formal comments from CDPHE and EPA. 

If you concur with this recommendation, please sign below and return a copy of this letter for our 
files. If you have any questions, please call me at 966-4839. 
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Joe Schieffelin 

Sincerely, 

+ Steven W. Slaeen 
LAG Project Coordinator 
Environmental Programs 

Tim Rehder 
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